

Phone: 011-25686839
Mob : 8415927181
Email ID:bro-direpc@bro.gov.in

Headquarters
Dte General Border Roads
Seema Sadak Bhawan
Ring Road, Delhi Cantt,
New Delhi -110 010

24006/DGBR/Policy/ 21 /EPC Cell

HQ ADGBR (North-West)
Sec-48-C, Near Motor Market
Chandigarh-160047

10 Jul 2018

HQ ADGBR (East)
C/o 99 APO
Pin - 900885

HQ CE (P) -----
C/o 56 APO

HQ CE (P) -----
C/o 99 APO

PREPARATION AND APPROVAL OF DPR'S FOR CIVIL WORKS ON EPC

1. Consultancy contracts are being awarded to prepare feasibility study (FS) and Detailed Project Report (DPR) through contract. Works are being executed as per standard RFP and guidelines issued vide HQ DGBR letter No. 24006/DGBR/Policy/04/EPC Cell dated 29 May 2018. As per guidelines, six sub stages have been defined for DPR preparation as under:-

Stage 1 : Inception Report

Stage 2 : Feasibility Report

Stage 3 : LA & Clearance-I Report


Stage 4 : Draft & Final Details Project Report (DPR)

Stage 5 : Technical Schedules

Stage 6 : LA & Clearance -II Report.

2. Preparation of DPR and its approval thereof is a time consuming process and hence there is an urgent need to resort to cut down sequential activities so that DPR gets processed in time by taking parallel actions at various HQs. For example, preliminary design work should commence by the consultant without waiting for the approval of feasibility report/alignment plan. Similarly stage 3,5 & 6 shall run in tandem with stage 2 & 4. Consultant shall be required to complete all the different stages of study within the time frame as indicated in the schedule of submission to the satisfaction of the Client.

3. Henceforth consultant should be asked to submit the copy of Draft DPR to RCC with a copy to HQ DGBR, HQ ADGBR (E/ NW) , HQ CE (P) and HQ BRTF for comments/ observations. Comments/observation of all formations shall be submitted to HQ DGBR within one month & consolidated observations will be communicated to the consultant with a copy to all stakeholder by HQ DGBR. Consultant will submit the amended DPR to RCC and same will be processed through stipulated channel as per guidelines issued on the subject. Sanction of DPR, having cost of civil works more than 100 Crs shall be processed by concerned Directorate for approval through Project Approval Board (PAB) at MoD.
4. The requisite draft of contract documents viz RFP for civil works, Contract Agreement for Civil works, RFP for Authority Engineers and Contract Agreement for Authority Engineer will be vetted with respect to DPR by EPC Cell at HQ DGBR.
5. This has been issued with the approval of DGBR.


(R K Garg)
SE (Civ)
Dir (EPC)
For Dir Gen Border Roads

Copy to :-
(Internal):-

DGBR/East Dte
DGBR/West Dte
DGBR/TP Dte
DGBR/E8 Sec