

E-Mail

Phone : 011-25686846
Email ID : bro-direpc@bro.gov.in

Headquarters
Dte General Border Roads
Seema Sadak Bhawan
Ring Road, Delhi Cantt,
New Delhi -110 010

24006/DGBR/Policy/ 24 /EPC Cell

24 May 2021

HQ ADGBR (North-West)
C/o 56 APO

HQ ADGBR (East)
C/o 99 APO

All Projects
C/o 56 APO/99 APO

AMENDMENT OF RFP (WORK LOAD RETURN) FOR CONSULTANCY SERVICES FOR PREPARATION OF DPR AND FEASIBILITY STUDY

1. DPRs on various roads are under preparation through different consultancy contracts with various firms. It has been observed that few of consultants have been awarded multiple works of DPR preparation in the last two three years which is badly affecting performance of consultant to deliver work on time. Details of consultants who have been awarded more than three consultancy contracts for preparation of DPRs are as follows:-

S/N o	Name of Firm	Nos consultancy Contract awarded	Schedule date of start	Schedule date of completion	Completed	DPR Balance
1	M/s Highway Engineering Consultant	10	Nov 2017 to Jan 2019	Jul 2018 to Feb 2020	03	07
2	M/s LN Malviya Infra Projects Pvt. Ltd	7	Apr 2018 to Aug 2019	Nov 2018 to Aug 2020	1	6

2. Above listed consultants have taken consultancy contracts more than capability therefore are not able to deliver as per timelines and failing to meet contractual obligation. Apropos these consultants have been downgraded in work load return (WLR) report and debarred from participating in further tendering action. Copy of WLR report for the month of March 2021 published on BRO website is enclosed at Appx 'A'. Other action against these defaulting consultants be taken as per provisions in contract agreement by accepting Authority.

3. Model RFP issued by MoRT&H is followed for tendering action. Model RFP does not have any provision in prequalification to limit the number of DPRs to be awarded to consultant to avoid taking works beyond capacity. Considering the issue of delay as brought out above, there is felt need to restrict bidders from taking number of works at a time beyond capacity and making such provisions in RFP accordingly for overall interest of state.

Cont....P/2

4. In view of above, following clause shall be inserted at S.No 1.11 under title "Letter of Invitation (LOI)" in prequalification criteria of RFP of consultancy contract for preparation of DPR in BRO.

"No Consultancy firm will be awarded more than 03 (three) projects of Consultancy services as DPR Consultant in BRO. If any consultancy firm either as a sole bidder or as JV partner/Associate has already been awarded or ongoing 03 consultancy projects as DPR Consultant in BRO, then that consultancy firm will not be eligible for bidding for this work. Consultancy firms who are H1 in any of the projects of DPR Consultant under BRO will be considered as awarded projects. Consultancy firms must submit an undertaking w.r.t the above details in the specified format as per Appendix-IX"

Note:- The work will be considered on going if it is not substantially completed (i.e. 90% completion).

6. The above aspect of limiting Award of work (03) shall be strictly monitored by the ADGBR to achieve the desired goal.

7. This has approval of DGBR.



(BP Misra)
Chief Engineer (Civ)
DDG (EPC & Contracts)
For Dir Gen Border Roads

Encls:- 09 Sheets

Details of Ongoing and Awarded works in BRO

Appendix-IX

Details of Ongoing & Awarded (for which LOA has been issued) works in BRO (Ref Clause 1.11 of LOI of RFP)

Sl. No.	Name of the work	Contract Price (Rs. Cr.)	Appointed Date	Original Scheduled completion date	Progress as on Date	Likely date of Completion	Remarks, if any
1.							
2.							
3.							
....							

I/We certify that all the information furnished above is true in all respects.

Name of the Bidder:

Signature of the Authorized Signatory:

Name of the Authorized Signatory:

Date:

Place:

Tele: 011- 25686818
Email: bro-e8 @nic.in

Headquarters
Dte General Border Roads
Seema Sadak Bhawan
Ring Road, Delhi Cantt
New Delhi - 110010

24228/DGBR/WLR/QE DEC 2020/ 02/E8

01 Mar 2021

Headquarters
Addl DGBR (North-W)
Sector-48-C, Chandigarh
PIN- 160047

Headquarters
Addl DGBR (East)
C/o 99 APO
PIN- 900885

Headquarters
All Chief Engineer
Project _____
C/o 56/99 APO

WORK LOAD RETURN (WLR) OF BRO FOR Q/E DEC 2020

- Based on Work Load Return submitted by Projects, consolidated WLR of contractor's class SS, S, A, B and Un-Enlisted for the Q/E DEC 2020 of BRO is circulated here with as under:-
 - List of 'B' to 'SS' Class - Appx 'A'
 - List of Un-Enlisted Contractor - Appx 'B'
 - List of contractors whose contracts have been cancelled and there is outstanding recovery due against them (CLASS SS TO B AND UNLISTED CLASS) - Appx 'C'
- The following contractor /Firm having No Remark in WLR shall not be permitted to participate in E-Tendering in any formation of BRO till further order is issued by this HQ. Please note that any violation shall attract disciplinary action.

S/ No	NAME OF CONTRACTOR	Class/ Index no	Considered capable of handling more load	Remarks
1	M/s Asean Agencies Arunachal Pradesh	SS-21	No	Slow progress
2	M/s Tama Fabrication	S-02	No	Slow progress
3	M/s Mechfab Engg Industries Pvt Ltd	S-42	No	Slow progress
4	M/s Vij Enguneer & Construction	S-75	No	Slow progress
5	M/s BL Steel Industries, Hanumangarh (Raj)	S-76	No	Slow progress
6	M/s Nandlal Tayal Hanumangarh	A-07	No	Slow progress
7	M/s Global Traders	A-58	No	Slow progress
8	M/s Wani & Co Jammu	A-102	No	Slow progress
9	M/s ZH Industries	A-104	No	Slow progress
10	M/s Md Salim, Leh	B-32	No	Slow progress
11	M/s Aero Infra, Chandigarh	B-34	No	Slow progress
12	M/s 3G-Vayamtech JV	UE	No	Slow progress
13	M/s Almondz Global Infra consulted Ltd New Delhi	UE	No	Slow progress
14	M/s Bhanwar Lal (Raj)	UE	No	Slow progress
15	M/s Bhavya Constrution	UE	No	Slow progress
16	M/s Brahma Construction E-3/19 Delhi-89	UE	No	Slow progress
17	M/s CCL International Ltd	UE	No	Slow progress
18	M/s Chanchal Khajuria	UE	No	Slow progress
19	M/s Channan Singh, Pathankot	UE	No	Slow progress
20	M/s Dikash Stone Crusher	UE	No	Slow progress
21	M/s EPTISA Services	UE	No	Slow progress

Qd


22	M/s Highway Engineering Consultant Bhopal	UE	No	Slow progress
23	M/s Hills Trading Arunachal Pradesh	UE	No	Slow progress
24	M/s Jaina Safety Glass Industries	UE	No	Slow progress
25	M/s Kailash Highway engineering Associate	UE	No	Slow progress
26	M/s Khajuria Constr	UE	No	Slow progress
27	M/s Kuldee p Raj	UE	No	Slow progress
28	M/s L N Malviya infra project	UE	No	Slow progress
29	M/s M B Construction Co. Delhi	UE	No	Slow progress
30	M/s Maa Shakambhari Devi Constr Co	UE	No	Slow progress
31	M/s Mengi Hi Tech Ltd	UE	No	Slow progress
32	M/s Mahavir Sharma	UE	No	Slow progress
33	M/s Md Sultan & Brothers	UE	No	Slow progress
34	M/s Rajender Singh Chupal	UE	No	Slow progress
35	M/s SLT Infracon Delhi	UE	No	Slow progress
36	M/s Sunshine Overseas Pvt Ltd	UE	No	Slow progress
37	M/s Sunwin Energy and Infra Pvt Ltd	UE	No	Slow progress
38	M/s Tenzing Construction	UE	No	Slow progress
39	M/s VRS Construction	UE	No	Slow progress

3. As regards to list of contractors at Appendix "C" whose contracts have been cancelled and there is outstanding recovery due against the Firm, CE (Projects) shall be asked to take decision regarding technical evaluation of their bid as per Standard tender Condition as per Model tender which states as under :-

- There is no cancelled /Abandoned contracts in which Govt. unrealized recoveries exist (If yes, submit details and reason.)
- There are no any Govt. dues outstanding against the firm (If yes, submit details and reason).

4. WLR is being forwarded through E-mail to Projects/ADGBRs/EPC cell and also mailed to EDP cell for uploaded at BRO web site, such no hardcopy is being sent by post. All lower formation may download/print the same for their use.

5. Remarks under Col-4 have been approved by DGBR.


(S K Deota, TDCMS)
 Director (Contracts)
 For Dir Gen Border Roads

Enclose: - (Sheets)

Copy to:-

- HQ DGBR/EDP Cell : Soft Copy of WLR is E-mailed to EDP mail ID. Kindly upload the same on BRO web site
- HQ DGBR/EPC cell : For info w.r.t. Para 2 above please.


WORKLOAD RETURN FOR QUARTER ENDING DEC 2020
LIST OF 'SS' CLASS 'S' CLASS 'A' CLASS AND 'B' CLASS

Appendix "A"

S/NO	NAME OF CONTRACTOR	Class/ INDEX NO. (*Renewal Pending)	Total value of work in hand (in lakhs)	Approx value of work completed (in lakhs)	Whether considered capable of handling more load	Remarks
1	2	3	4	5	6	7
1	M/s Poddar Constr Coy	SS-02	4869.10	691.38	Yes	
2	M/s Ram Prakash Construction (P) Ltd	SS-11	439.73	349.31	Yes	
3	M/s RDS Project Limited	SS-14	20734.58	2249.94	Yes	
4	M/s Arunprabha Infracon Pvt Ltd/erestwhite (BB Enterprises)	SS-18	2734.80	421.09	Yes	
5	M/s Asean Agencies Arunachal pradesh	SS-21	2905.07	65.25	No	Slow Progress
6	M/S A K Engineers & Contractors Pvt Ltd	SS-22	6348.75	1090.55	Yes	
7	M/s Pawansut infra Projects Ltd	SS-23	1508.96	452.04	Yes	Performance under watch
8	M/s Taru Enterprises	SS-26	8793.44	3150.53	Yes	
9	M/s Tama Fabrication	S-02	1979.16	657.85	No	Slow Progress
10	M/s Garg & Garg Co.	S-03	68957.22	44482.74	Yes	
11	M/s Mirsons Construction Pvt Ltd	S-06	257.50	0.00	Yes	Performance under watch
12	M/s Tsering Angchok Leh	S-10	278.47	253.05	Yes	
13	M/s Hillway Consatruction	S-11	6573.81	1554.53	Yes	
14	M/s Sunshine overseas Pvt Ltd	S-17	1739.36	0.00	Yes	Performance under watch
15	M/s Jailaxmi Stone Crusher	S-22	548.75	328.98	Yes	Performance under watch
16	M/s Brij Construction & Engineers, Jaisalmer	S-30	3773.23	2292.96	Yes	
17	M/s Bhati construction	S-33	3614.57	2205.64	Yes	
18	M/s LD & Sons	S-35	1802.11	1787.22	Yes	
19	M/s Agrawal Brothers, Rishikesh	S-36	53.43	53.43	Yes	work completed
20	M/s New Jehlam Constr Coy	S-41	9463.44	6688.60	Yes	
21	M/s Mechfab Engg Industries Pvt Ltd	S-42	2933.04	1543.34	No	Slow Progress
22	M/s Tsering Tundup, leh	S-43	2206.15	1268.78	Yes	
23	M/s Raja Constr Co	S-45	3851.94	2841.65	Yes	
24	M/s Jailaxmi Road Builders NH1A J&K	S-52	443.10	443.10	Yes	Work completed
25	M/s TL Construction Leh	S-54	567.97	417.44	Yes	
26	M/s Gee Kay Traders	S-56	1644.54	1644.54	Yes	Work completed
27	M/s Harish Gupta	S-58	2626.95	2183.51	Yes	
28	M/s Aanuj Infra Project Pvt Ltd	S-60	4426.50	1959.79	Yes	
29	M/s Walia Construction Co. Punjab	S-62	655.79	273.48	Yes	
30	M/s SGF Infrastructure Pvt Ltd	S-68	12031.92	747.47	Yes	
31	M/s VK Gupta & Associates	S-69	4801.76	1115.08	Yes	
32	M/s Tashi Angchuk	S-71	147.89	147.89	Yes	Work Completed
33	M/s Granco Industries & Constr Ltd	S-72	1351.00	738.85	Yes	
34	M/s Vij Engineers & Consultants Pvt Ltd	S-75	7821.87	4390.78	No	Slow Progress
35	M/s BL Steel Industries, Hanumangarh	S-76	6349.32	2483.59	No	Slow Progress
36	M/s LSR Logistics Pvt Ltd	S-81	13452.75	5798.34	Yes	
37	M/s Vinita Enterprises	A-01	4130.45	2750.28	Yes	
38	M/s Nand Lal Tayal, Hanumangarh (Raj)	A-07	1102.45	385.59	No	Slow Progress
39	M/s Mohan Bajaj	A-19	700.85	350.43	Yes	
40	M/s Triveni Construction Co (UK)	A-25	1869.70	89.52	Yes	

LIST OF 'SS' CLASS 'S' CLASS 'A' CLASS AND 'B' CLASS

S/NO	NAME OF CONTRACTOR	Class/ INDEX NO. (*Renewal Pending)	Total value of work in hand (In lakhs)	Approx value of work completed (in lakhs)	Whether considered capable of handling more load	Remarks
41	M/s PK Constr Company	A-38	344.53	236.00	Yes	Performance under watch
42	M/s Devki Nandan Associates	A-54	223.64	165.27	Yes	
43	M/s Talib Hussain Chasthi	A-55	3569.35	2775.24	Yes	
44	M/s Global Traders	A-58	206.84	127.44	No	Slow Progress
45	M/s Aseem & Company	A-60	662.16	205.98	Yes	
46	M/s Shivam Build Associates	A-62	1986.77	1714.98	Yes	
47	M/s GRRB Associates	A-71	11215.74	5382.63	Yes	
48	M/s Tsao Steel & Construction Company,	A-83	708.57	694.72	Yes	
49	M/s Krishnamani Thapliyal, Chamoli (UK)	A-91	136.55	64.91	Yes	
50	M/s Sonam, Wangchuk, Leh	A-93	577.88	497.32	Yes	
51	M/s Hardware House	A-95	1084.98	874.41	Yes	
52	M/s Associate Contractor	A-99	371.59	259.66	Yes	
53	M/s Wani & Co Jammu	A-102	222.00	6.66	No	Slow progress
54	M/s ZH Industries	A-104	1770.90	224.72	No	Slow Progress
55	M/s Vikas Construction Ambala	A-105	494.00	234.65	Yes	
56	M/s Ghai Stone Crusher	A 120	694.68	91.73	Yes	
57	M/s C M Agarwal & Co West Bengal	B-16	161.95	108.25	Yes	
58	M/s Amaan Engineers	B-31	1580.56	663.53	Yes	
59	M/s Md Salim, Leh	B-32	339.37	188.79	No	Slow progress
60	M/S Aero Infra, Chandigarh	B-34	967.00	171.24	No	Slow progress
61	M/s Malhotra Enterprises	B-35	240.28	151.23	Yes	
62	Rinchin Dorjee Construction	B-37	1022.96	384.17	Yes	


 (S K Deota, IDCMS)
 Dir (Contracts)
 For Dir Gen Border Roads


WORKLOAD RETURN FOR QUARTER ENDING DEC 2020
LIST OF UN ENLISTED CLASS CONTRACTOR HAVING WORK LOAD MORE THAN 3.00 CRORE

Appendix "B"

S/NO	NAME OF CONTRACTOR	Class/ INDEX NO. (*Renewal Pending)	Total value of work in hand (in lakhs)	Approx value of work completed (in lakhs)	Whether considered capable of handling more load	Remarks
1	2	3	4	5	6	7
1	M/s 3G-Vayamtech JV	UE	495.00	289.97	No	Slow progress
2	M/s ABA Khing Nagaland	UE	454.52	371.25	Yes	
3	M/s ABCI Infrastructure Pvt Ltd,	UE	24055.83	14178.20	Yes	
4	M/s Abdul Quadir Dar	UE	774.10	774.10	Yes	work completed
5	M/s Abdullah Govt Contractor (J&K)	UE	461.71	461.71	Yes	work completed
6	M/s Abdul Salam Mir	UE	2099.38	1933.74	Yes	
7	M/s Almondz Global Infra consulted Ltd, New Delhi	UE	542.51	217.00	No	Slow Progress
8	M/s Altinok Consulting New Delhi	UE	1022.53	0.00	Yes	Performance under watch
9	M/s Ambuja Cement	UE	1586.62	1106.21	Yes	
10	M/s Amit Construction	UE	641.92	538.83	Yes	
11	M/s Amit Singla	UE	4084.08	3448.96	Yes	
12	M/s Anil Kumar Kapahi Jammu	UE	619.67	0.00	Yes	Performance under watch
13	M/s Bhat Infra Structure Pvt Ltd	UE	351.47	351.47	Yes	Work Completed
14	M/s Beigh Construction Company Pvt Ltd (J&K)	UE	7438.00	0.00	Yes	
15	M/s Beigh Transporter & Contractor (J&K)	UE	347.78	272.99	Yes	
16	M/s Bhanwar Lal (Raj)	UE	3317.30	0.00	No	Slow progress
17	M/s Bharta Construction (I) Pvt Ltd Dehradun	UE	783.61	410.14	Yes	
18	M/s Bhavya Consturion	UE	1164.94	0.00	No	Slow progress
19	M/s Bhaniyana Crushing Co, Jaisalmer	UE	394.88	110.49	Yes	
20	M/s BK Mozika	UE	698.83	454.00	Yes	
21	M/s Brahmaputra Infrastructure Ltd	UE	1539.58	153.95	Yes	
22	M/s Brahma Construction E-3/19 Delhi-89	UE	1654.43	598.78	No	Slow Progress
23	M/s CASTA Engineering Pvt Ltd New Delhi	UE	595.75	357.45	Yes	
24	M/s CCL International Ltd	UE	2353.67	683.33	No	Slow progress
25	M/s Centro DE Estudios De New Delhi	UE	1212.40	191.92	Yes	
26	M/s Chanchal Khajuria	UE	689.50	574.01	No	Slow Progress
27	M/s Channan Singh Pathankot	UE	328.11	201.66	No	Slow progress
28	M/s Charanjit Construction Company (Punjab)	UE	567.90	283.21	Yes	
29	M/s Damber Sharma Dahel	UE	679.30	544.14	Yes	
30	M/s D2-ICT (JV)	UE	9829.00	13552.23	Yes	
31	M/s Dhananjay Enerprises, Jammu	UE	439.26	198.76	Yes	
32	M/s Dhorajia Construction	UE	7829.92	0.00	Yes	Performance under watch
33	M/s Dilkash Stone crusher	UE	1549.56	898.86	No	Slow progress
34	M/s Epicon Construction Pvt Ltd New Delhi	UE	2880.44	1281.51	Yes	
35	M/s EPTISA Services	UE	778.91	324.36	No	Slow Progress
36	M/s ESPAN Infrastructure (I) Limited	UE	1274.48	1274.48	Yes	work completed
37	M/s Faimacs Trading Company	UE	3808.02	1114.81	Yes	
38	M/s Ganpati Builders	UE	1403.95	0.00	Yes	
39	M/s Geodata Engineering SPA, New Delhi	UE	1520.90	1389.95	Yes	
40	M/s Hafiz Construction Srinagar	UE	509.91	0.00	Yes	Performance under watch
41	M/s Highway Engineering Consultant Bhopal	UE	2414.39	931.36	No	Slow Progress
42	M/s Hills Trading Arunachal Pradesh	UE	336.82	117.88	No	Slow progress
43	M/s Himalayan Road Construction Siliguru WB	UE	535.45	535.45	Yes	work completed
44	M/s Indian Technocrat Ltd New Delhi	UE	533.88	293.57	Yes	
45	M/s Integrated Pavement Solution New Delhi	UE	1529.95	1183.26	Yes	
46	M/s Jagadish Chand Gupta, Sector 38A Chandigarh	UE	1479.99	510.60	Yes	
47	M/s Jai Durga Construction RishiKesh UK	UE	38.68	38.68	Yes	Work Completed
48	M/s Jaina Safety Glass Industries	UE	800.36	726.01	No	Slow Progress
49	M/s Kailash Hilways Engineering Associate	UE	1415.49	307.19	No	Slow Progress
50	M/s Kapila Construction Kargil	UE	287.29	287.29	Yes	Work Completed

Sl NO	NAME OF CONTRACTOR	Class/ INDEX NO. (*Renewal Pending)	Total value of work In hand (in lakhs)	Approx value of work completed (in lakhs)	Whether considered capable of handling more load	Remarks
1	2	3	4	5	6	7
51	M/s Karchen Lachungapa East Sikkim	UE	1270.50	754.01	Yes	
52	M/s KC Stone Crusher Unit	UE	1261.50	657.97	Yes	
53	M/s KTC Construction & General Sikkim	UE	484.71	104.19	Yes	
54	M/s K C C Buildcon Pvt Ltd Delhi	UE	25512.68	1169.17	Yes	
55	M/s Khajuria Constr	UE	1481.00	565.42	No	
56	M/s Kuldeep Raj (J&K)	UE	831.63	388.92	No	Slow Progress
57	M/s LNA Infraprojects Pvt Ltd, Rajasthan	UE	4211.00	0.00	Yes	
58	M/s L N Malviya infra project	UE	2620.63	1024.02	No	
59	M/s Ladakh Transport co-operative Society Ltd Leh-Ladakh	UE	886.29	838.15	Yes	
60	M/s Lamnekha Construction Pvt Ltd	UE	1714.48	264.20	Yes	
61	M/s Lotey Construction Pvt Ltd (Bhutan)	UE	1580.42	1390.28	Yes	
62	M/s Luxmi Engineering , Ambala cantt	UE	638.12	491.88	Yes	
63	M/s Maa Shakambhari Devi Constr Co	UE	3280.02	2731.85	No	Slow Progress, Bridge collapsed.
64	M/s Maccaferri Infrastructure Pvt Ltd Mumbai	UE	5709.04	1391.80	Yes	
65	M/s Maccaferri environmental institution Pvt Ltd Gurugram	UE	2710.20	918.86	Yes	
66	M/s Mahavir Sharma	UE	1894.22	0.00	No	Slow progress
67	M/s Malik Construction Pvt Ltd	UE	291.65	0.00	Yes	
68	M/s M B Construction Co. Delhi	UE	2093.30	361.89	No	Slow progress
69	M/s Mehta Construction Company (HR)	UE	9109.66	0.00	Yes	
70	M/s Mengi Hi Tech Ltd	UE	810.45	602.54	No	Slow Progress
71	M/s Mirz Infrastructure Srinagar	UE	989.55	900.60	Yes	
72	M/s MKM Sales Agency New Delhi	UE	4297.73	2161.07	Yes	
73	M/s Mohd Sultan and Brothers Leh-Ladakh	UE	546.93	209.26	No	Slow Progress
74	M/s MP Agarwal	UE	3677.05	2743.45	Yes	
75	M/s MSR Infrabuild (JV) South Sikkim	UE	3577.00	379.93	Yes	
76	M/s Navniran Construction Co Patna (Bihar)	UE	1715.80	0.00	Yes	
77	M/s Nawang Thogmet (J&K)	UE	563.88	563.98	Yes	Work completed
78	M/s Nidhi Creative infra (P) Ltd	UE	887.92	884.81	Yes	Performance under watch
79	M/s Noomphy Constr	UE	3181.81	2609.72	Yes	Work foreclosed and deleted in next report
80	M/s North East Engineering & Construction Company	UE	514.86	0.00	Yes	
81	M/s Paldhen namgyal Construction Pvt Ltd	UE	4562.01	2473.06	Yes	
82	M/s Patel Engineering limited Mumbai	UE	64721.92	10245.48	Yes	
83	M/s Purbanchal Suppliers & Contractor	UE	419.10	365.08	Yes	
84	M/s PC Gupta & Co New Delhi	UE	996.83	233.86	Yes	
85	M/s Rajender Singh Chupal	UE	742.02	243.31	No	Slow progress
86	M/s Rajshri Construction Ghaziabad	UE	1781.39	615.83	Yes	
87	M/s Savronik Elektronik Sanayi Ve Ticaret A.S.	UE	28074.91	22104.76	Yes	
88	M/s Shakthi Shipping Andman	UE	2245.38	1225.70	Yes	
89	M/s Singo Engineering India Pvt Ltd	UE	318.61	5.16	Yes	
90	M/s SLT Infracon Delhi	UE	1049.00	968.01	No	Slow progress
91	M/s SM Consultant Bhubneshwar	UE	475.07	197.59	Yes	
92	M/s SMEC International	UE	9063.54	8885.89	Yes	
93	M/s Socristo Enterprises	UE	893.04	464.84	Yes	
94	M/s Sonam Construction Private Limited	UE	816.92	0.00	Yes	
95	M/s SP Singla Constr Coy	UE	2686.21	2551.90	Yes	
96	M/s Srinivas Agrawal Siliguri (WB)	UE	597.25	566.01	Yes	
97	M/s Strabag-Afoons JV	UE	333363.00	252589.16	Yes	
98	M/s Sunwin Energy and Infra Pvt Ltd	UE	920.12	322.87	No	Slow Progress
99	M/s Sunshine Overseas Pvt Ltd	UE	2292.05	0.00	No	Slow Progress
100	M/s Tenzing Construction	UE	1702.38	1410.97	No	Slow progress
101	M/s TRB Infratech Pvt Ltd (J&K)	UE	959.37	0.00	Yes	

S/ NO	NAME OF CONTRACTOR	Class/ INDEX NO. (*Renewal Pending)	Total value of work in hand (in lakhs)	Approx value of work completed (in lakhs)	Whether considered capable of handling more load	Remarks
1	2	3	4	5	6	7
103	M/s Vinay Bhardwaj	UE	4505.94	2169.86	Yes	
104	M/s VRS Construction	UE	489.00	0.00	No	Slow progress
105	M/s Wazir Steel Engineering Leh-Ladhak	UE	826.43	72.81	Yes	
106	M/s Yumico Global Infatech Pvt Ltd	UE	529.48	0.00	Yes	
107	M/s Zeo crete Technologies india	UE	764.57	706.00	Yes	


 (S K Deota, IDCMS)
 Dir (Contracts)
 For Dir Gen Border Roads

WORKLOAD RETURN FOR QUARTER ENDING DEC 2020
Appendix "C"
List of contractors whose contracts have been cancelled and there is outstanding recovery due against them (CLASS SS TO B AND UN-ENLISTED CLASS)

S/ No	NAME OF CONTRACTOR	Class/ INDEX NO.	Present Status of Firms	Remarks
1	2	3	4	5
1	M/s Mitsons Construction Pvt Ltd	S-06	Contract cancelled against CA NO. CE(P) SPK/21/2005-06 and work completed through Dept on Risk and cost of contractor. The firm has not deposited Risk & Cost Amount.	
2	M/s NMI Enterprises	S-28	Contract cancelled against CA NO. CE(P) VTK/08/2009-10 and work completed through dept on Risk & cost. Appointment of Arbitrator not yet appointed	
3	M/s Gee Kay Traders	S-56	Contract cancelled against CA NO. CE(P) SPK/19/2013-14 & CE(P) SPK/21/2015-16 and work completed through dept on Risk & cost. Award Published, Department filed petition for execution of Award.	
4	M/s Gramco Industries & Constr. Ltd	*S-72	Contract Cancelled and outstanding recovery due against related firm M/s G R Nagvi & Co. CE(P) to take decision based on tender condition.	
5	M/s Lakhampal Fabricators	*A-10	Contract cancelled against CA NO. CE(P) DTK/14/2006-07 and work planned through Risk & cost contract.	
6	M/s Raju Road builders Udhampur	A-78	Contract cancelled against CA NO. CE(P) BGN/09/2016-17 and work planned through Risk & cost contract.	
7	M/s ACE Engineering Coy.	A-85	Contract cancelled against CA NO. DPK/08/2013-14, and work completed through Risk and cost of Contract. The firm has not deposited Risk & Cost Amount and also not responding letter issued by CE(P) DPK.	
8	M/s Centex(I) Engineers Pvt Ltd	UE	Contract cancelled against CA NO. CE(P) VTK/MB-29/2004-05 and work completed through dept on Risk & cost. CA under arbitration	
9	M/s AARPEE Infraproject (P) Ltd West Bengal	UE	Contract cancelled against CA NO. CE(P) SWTK/21/2013-14 and work completed through dept on Risk & cost. Case for appointment of Arbitrator through Hon'ble High Court of Sikkim is under process.	
10	M/s Abhyudaya housing & Construction Pvt Ltd	UE	Contract cancelled against CA NO. CE(P) SWTK/30/2010-11 and work completed through dept on Risk & cost. CA under arbitration	
11	M/s AY Builders Nagaland	UE	Contract cancelled against CA NO. CE(P) SWK/11/2014-15 and work completed through dept on Risk & cost.	
12	M/s Bharat Constructio Dethrahn	UE	Contract cancelled against CA NO. CE(P) SVLK/12/2011-12 and work completed through dept on Risk & cost. CA under arbitration	
13	M/s Dimapur Supply coy nagaland	UE	Contract cancelled against CA NO. CE(P) SWK/12/2013-14 and work completed through dept on Risk & cost	
14	M/s Hexad syncicate PWD Junction nagaland	UE	Contract cancelled against CA NO. CE(P) SWK/14/2013-14 and work completed through dept on Risk & cost	
15	M/s Jorlemp Enterprises Nagaland	UE	Contract cancelled against CA NO. CE(P) SWK/01/2013-14 and work completed through dept on Risk & cost	
16	M/s M K Infrastructure	UE	Contract cancelled against CA NO. CE(P) SWTK/30/2009-10 and work completed through dept on Risk & cost. Case for implementation of Award under progress.	
17	M/s Multi Builders Trinity Apartment Nagaland	UE	Contract cancelled against CA NO. CE(P) SWK/01/2016-17 and work completed through dept on Risk & cost. Case for appointment of arbitrator under progress.	
18	M/s Naga Construction Dimapur Nagaland	UE	Contract cancelled against CA NO. 15TF/04/2018-19 and work completed through dept on Risk & cost	
19	M/s Narayan Dutt rajender Kumar Uthrahand	UE	Bridge collapse, constructed under CA NO. DPK/17/2004-05. Govt recovery outstanding. Contractor does not give his consent for appointment of arbitrator.	
20	M/s Satya paul Shamma & Sons	UE	Contract cancelled against CA NO. CE(P) SPK/39/2015-16 and work completed through dept on Risk & cost. CA under arbitration	
21	M/s Shiv Shakti Enterprises	UE	Contract cancelled against CA NO. CE(P) CTK/14/2016-17 and work completed through dept on Risk & cost. Department challenge the Award.	
22	M/s V Gulia Zion Street New Bazar Manipur	UE	Contract cancelled against CA NO. CE(P) SWK/10/2010-11 and work completed through dept on Risk & cost. Case for appointment of arbitrator under progress.	

Note :- CE(P)Project) to take decision based on Prequalification criteria mentioned in tender condition in tender during technical evaluation.
a) There are no cancelled/ abandoned contracts in which Govt unrealised recoveries exist (if yes, submit details and reasons).
b) There are no any Govt dues outstanding against the firm (if yes submit details and reasons).

the JV. For a JV to be eligible for bidding, the experience of lead partner and other partner should be as indicated in data sheet.

- 1.8.4 A firm can bid for a project either as a sole consultant or in the form of joint venture with other consultant or in association with any other consultant. In case of Joint Venture, *maximum 3 (three) members will be permitted to form a JV which includes One Lead + Two JV partners OR One Lead + One JV partner + One Associate OR One Lead + Two Associates at the discretion of the prospective bidders.* However, alternative proposals i.e. one as sole or in JV with other consultant and another in association / JV with any other consultant for the same project will be summarily rejected. In such cases, all the involved proposals shall be rejected.
- 1.8.5 **Only Indian firms are allowed to participate in the bid and no International Bidder is eligible as individually or as a member of a Joint Venture or as an associate. (Firms have to submit ownership details with documents in proof of the firm and also submit the details of share holders with ownership and documents in proof if any)**
- 1.9 Pre-proposal conference shall be held on the date, time and venue given in Data Sheet.
- 1.10 The Applicant, by submitting its Application pursuant to this RFP, shall be deemed to have acknowledged that without prejudice to the NHIDCL any other right or remedy hereunder or in law or otherwise, the Applicant shall be debarred from participating in the future projects of the NHIDCL in the following situations:
- (a) If an Applicant withdraws its Proposal during the period of its validity as specified in this RFP and as extended by the Applicant from time to time.
 - (b) In the case of a Selected Applicant, if the Applicant fails to sign the Agreement.

1.11 No Consultancy firm will be awarded more than 03 (three) projects of Consultancy services as DPR Consultant in NHIDCL. If any consultancy firm either as a sole bidder or as JV partner/Associate has already been awarded or ongoing 03 consultancy projects as DPR Consultant in NHIDCL, then that consultancy firm will not be eligible for bidding for this work. Consultancy firms who are H1 in any of the projects of DPR Consultant under NHIDCL will be considered as awarded projects. Consultancy firms must submit an undertaking w.r.t. the above details in the specified format as per Appendix-IX.

2. Documents

- 2.1 To enable you to prepare a proposal, please find and use the attached documents listed in the Data Sheet.
- 2.2 Consultants requiring a clarification of the documents must notify the Client, in writing, by the time & date mentioned in NIT. Any request for clarification