TARGET

S Vs ACHIVEMENT UPTO SEP 2018 (FY 201 8-19)

Appx 'B'

Ser |[Projects | Fmn (Kms Eqvit CI-9) Surf (Kms Eqult CI-9) Re-surf (Kms CI-9) Pmt Wks (in Crs) Maj Brs (Mtrs)
No
TGT |Achvt TGT  |Achvt during TGT AWP |Achvt TGT  |Achvt during TGT |Achvt during
AWP  [during the AWP  lthe year 2018 2018-19 during the AWP  |the year AWP  [the year
2018-19 |year 2018- 2018-19 |19 year 2018-| 2018-19 |2018-19 2018-19 |12018-19
19 19
1 Himank 104.22 66.59 306.92 168.67 216.00 110.94 244 .45 148.60 374.74 67.96
2 Vijayak 150.32 61.21 123.78 64.06 198.77 107.50 104.32 49.26 165.77 81.00
3 Beacon 27.24 6.48 341.76 134.08 380.41 84.90 119.59 35.10 95.40 18.72
4 | Sampark 63.60 26.28 240.69 73.48 529.37 154.92 103.50 65.66 699.96 435.62
5 | Shivalik 52.09 17.74 175.96 60.81 28.01 12.04 1310.03 41.37 173.67 46.92
6 |STF Hirak| 106.73 14.49 67.23 207 34.01 0.00 64.44 11.03 192.67 47.08
7 Deepak 63.48 16.47 126.32 67.02 125.01 47.37 93.20 43.19 317.95 147.61
8 Chetak 122.07 23.50 460.41 70.31 526.26 137.94 46.92 9.31 107.00 48.32
9 | Rohtang 1.35 0.00 - - - 0.00 93.95 15.73 10.00 15.40
Tunnel
Total 691.10 232.75 1843.07 641.20 2037.84 655.61 2180.39 419.25 212716 | 908.62
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