TARGETS Vs ACHIVEMENTS FY 2015-16
(FOR THE PERIOD FROM 01 APR TO 20 SEP 2015)

Ser|  Projects Fmn (Kms Eqult CI-9)  Surf (Kms Equit CI-9)  Re-surf (Kms CI-9) ‘__Pmtwks (RsinLacs) |  MajBrs (Mirs)

No | BETGT | Ach BE TGT 2015] Ach  BETGT2015 Ach | BETGT | Ach ‘ BE TGT Ach
! ‘ 2015-16 2015-16 ‘ 16 2015-16 16 2015-16 = 201516 | 201516 | 2015-16  2015-16
1 'Himank 38471  67.08 321.31 62.24 266.91 9064 2094250 236824 298.?9‘ 30.70‘
2 Vijayak ! 140.63‘ 69.24. 156.88‘ 871 48.51] 52,71i 946235  1277.86  158.00/ 12.96
3 ‘Beacon 104.02] 16.33] 558.70/  140.60 298,36‘ 117.84| 1793655 444809 23428  27.87
4 !Sampark 143.17 19.76 281.04 12"9.%}_0| 31377 113.56| 13761.88) 5823.94|  396.42 24359
5 Shivalik ‘ 114.71 2549 187.39 30.90‘ - 12278 4287 1335446 476704 139.72  26.74
‘ 8 ‘Hirak Champawat 103.61| 8.39 111.18| 31.14 0.00 : 452263 114925 158.21|  24.93
7 Deepak 86.05 ) 41.11‘ 123.17 35.90 47.76 8.32  9828.74  1887.58 26543  46.47
‘ 8 Chetak } 12922 3908 59681 23858 677.64! 399.17‘ 322358  661.26 150.00 ]
9 |Dantak ' 155.60| 43.21 149.51 17.88‘ 139.00 47,91‘ 5435.?5‘ 1912.96 191.82  61.04
10 Swastik 175.42 31.56‘ 262.42‘ 45.93 58.25 2.00 18258.94|  3493.33 25023  42.50
11 Arunank 156 94 28.23 10667 7.29 109.64 0.11 7793.65 731.87 192.35  14.84
12 |Brahmank ‘ 175.05‘ 15.33 226.03 37.26 165.89‘ 2574 1778665 219220 47568  33.92
13 Vartak 199.66 12.32 261.48 37.80] 104.02| 36.25  21222.34 4719.34;' 34487 2671
| 14 Udayak 142.85 "QE.'?QT 196.00 33.96 127.66 170] 1288914 275198 57465 7340
15 Sewak ‘ 142.92 21.74| 190.55 16.93 157.47 . 7959.90,  1351.17 89.91 270
16 !Setuk I 26.03| 6.43 42.10 0.75 0.00 1.53 3314.54 368.76 67.53 .
17 Pushpak 60.67| 19.91 - 9663 15.02 191.16 16.09 689590/ 1387.86 212.70 8.30
18 Rohtang 0.00 0.00 2.00 0.00 o.ocI 660 2512070 21164.73 4400 2626
}WR&D Estt ' 0.00 0.00 0.00 0.00 0.00 - 31380 0.00 10.00 -
 Total ‘ 244124 49199  3869.83 889.88  2828.82 963.04 220023.80 62458.85 4244.60| 702.93
% Ach wrt RE targets ‘ 20.15 23.00 2839 N 1e.5si

I

34.04‘




PERCENTAGE PROGRESS DURING 2015-16 UP TO 20 SEP 2015

SINo | Project Fmn Surf Pmt Maj Br | Resurf | Weighted %
% Ach | % Ach | % Ach | % Ach % Ach | Progress
(upto 20
' Sep 2015)

1 SAMPARK 14 46 42 61 36 37.10
2 | VIJAYAK 49 6 14 8 109 30.56
3 DEEPAK 48 29 19 18 17 30.33
4 CHETAK 30 40 21 0 - 59 30.03
5 DANTAK 28 12 35 32 34 2542
6 SHIVALIK 22 16 36 19 35 23.33
7 BEACON 16 25 25 12 39 21.71
8 PUSHPAK 33 16 20 4 8 18.95
9 HIMANK 17 19 11 10 34 17.67
10 | STF HIRAK 8 28 25 16 17.01
11 | SWASTIK 18 18 19 17 16.41
12 | UDAYAK 19 17 21 13 16.07
13 | VARTAK 6 14 22 8 35 14.17
14 | BRAHMANK 9 16 12 7 16 12.04
15 | SEWAK 15 17 3 10.23
16 | ARUNANK 18 7 9 8 0 10.02
17 | SETUK 25 2 11 0 0 9.62
Note: - Weighted percentage achievement has been calculated

considering the weighted percentage of items of works as under:-

Fmn- 30%, Surf- 30%, Pmt wks- 15%, Maj Brs- 15% and Re surf- 10%.

Weighted Percentage Progress = 0.30 X Fmn % Progress + 0.30 X Surf

% Progress + 0.15 X Pmt wks % Progress + 0.15 X Maj Br % Progress + 0.10 X
Re surf % Progress
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